



Task Name	Duration	March			
		February 25	March 4	March 11	March 18
Computer Roll-Out Effort	50 days				
SAT Ofc Computer Setup & Install Task	50 days				
3 Upfront Needs Assessment	11.75 days				
4 Needed S/W Defined per Area	7.88 days				
5 Special S/W Identified per Area	1 day				
6 Send Email - gather Special S/W Reques	3 hrs				
7 Identify Needed Software for Sections	1 day				
8 Waiting for Emails from all Divisions	4 days				
9 Gather and consolidate Special Software	4 hrs				
10 Verify via Company if their S/W works w/	2 days				
11 Section Prioritizes w/l area	2 days				
12 Have Areas Prioritize their Replacements	2 days				
13 OIT Prioritize New Cmptrs/Section	1.88 days				
14 OIT Prioritizes Sections	1 day				
15 Define New Computer Placements	7 hrs				
16 Begin Computer Rollout	38.25 days				
17 First Stream of Deliveries	12.75 days				
18 Lot 1 - 8 Computers	12.75 days				
19 Computer Setup & Install Task	0.75 days				
20 Unload New Computers	4 hrs				
21 Set Monitors w/ Computer	2 hrs				
22 Setup, Config & Test New Cmptrs	5.25 days				
23 Setup Computers	6 hrs				
24 Reseat Cards	10 hrs				
25 Place Custom S/W onto Comp	8 hrs				
26 Config New S/W	6 hrs				
27 Test S/W & Sys	12 hrs				
28 Install Units	6.75 days				
29 Install Computers	2 days				

Credentials for Rene Salazar
 requires Experience and Knowledge to perform this complex task
 and peers trust in his performance and delivered products

Project: Computer Rollout Project3601
 Date: Tue 11/27/01

Task		Rolled Up Task		Project Summary	
Split		Rolled Up Split		External Milestone	
Progress		Rolled Up Milestone		Deadline	
Milestone		Rolled Up Progress			
Summary		External Tasks			





Task Name	Duration	March			
		February 25	March 4	March 11	March 18
Connect & Test Printer/s	4 hrs				
Config N/W Connection	1 hr				
32 Test N/W Config	1 hr				
33 Transfer all Needed Dirs & Files	1 day				
34 Verify New S/W with Actual Data	8 hrs				
35 Transfer Outlook Functions & E	6 hrs				
36 Test Outlook with Clients PW	4 hrs				
37 Complete full Testing	6 hrs				
Lot 2 - 8 Computers	12.75 days				
Computer Setup & Install Task	0.75 days				
40 Unload New Computers	4 hrs				
41 Set Monitors w/ Computer	2 hrs				
42 Setup, Config & Test New Cmptrs	5.25 days				
43 Setup Computers	6 hrs				
44 Reseat Cards	10 hrs				
45 Place Custom S/W onto Computer	8 hrs				
46 Config New S/W	8 hrs				
47 Test S/W & Sys	12 hrs				
48 8 Units to Install	6.75 days				
49 Install Computer	2 days				
50 Connect & Test Printer/s	4 hrs				
51 Config N/W Connection	1 hr				
52 Test N/W Config	1 hr				
53 Transfer all Needed Dirs & Files	1 day				
54 Verify New S/W with Actual Data	8 hrs				
55 Transfer Outlook Functions & E	6 hrs				
56 Test Outlook with Clients PW	4 hrs				
57 Complete full Testing	6 hrs				
58 Lot 3 - 8 Computers	12.75 days				

Credentials for Rene Salazar
 Requires Experience and Knowledge to perform this complex task
 and
 Requires Experience and delivered products

Project: Computer Rollout Project3601
 Date: Tue 11/27/01

Task		Rolled Up Task		Project Summary	
Split		Rolled Up Split		External Milestone	
Progress		Rolled Up Milestone		Deadline	
Milestone		Rolled Up Progress			
Summary		External Tasks			





Task Name	Duration	March			
		February 25	March 4	March 11	March 18
Computer Setup & Install Task	0.75 days				
Unload New Computers	4 hrs				
61 Set Monitors w/ Computer	2 hrs				
Setup, Config & Test New Cmpters	5.25 days				
63 Setup Computers	6 hrs				
64 Reseat Cards	10 hrs				
65 Place Custom S/W onto Compu	8 hrs				
66 Config New S/W	6 hrs				
67 Test S/W & Sys	12 hrs				
8 Units to Install	6.75 days				
69 Install Computer	2 days				
70 Connect & Test Printer/s	4 hrs				
71 Config N/W Connection	1 hr				
72 Test N/W Config	1 hr				
73 Transfer all Needed Dirs & Files	1 day				
74 Verify New S/W with Actual Dat	1 day				
75 Transfer Outlook Functions & E	1 day				
76 Test Outlook with Clients PW	4 hrs				
77 Complete full Testing	6 hrs				
Second Stream of Deliveries	25.5 days				
Lot 4 - 8 Computers	12.75 days				
Computer Setup & Install Task	0.75 days				
Unload New Computers	4 hrs				
Set Monitors w/ Computer	2 hrs				
Setup, Config & Test New Cmpters	5.25 days				
Setup Computers	6 hrs				
Reseat Cards	10 hrs				
Place Custom S/W onto Compu	8 hrs				
Config New S/W	6 hrs				

Credentials for Rene Salazar
 Requires Experience and Knowledge to perform this complex task
 and
 peers trust in his performance and delivered products

Project: Computer Rollout Project3601
Date: Tue 11/27/01

Task		Rolled Up Task		Project Summary	
Split		Rolled Up Split		External Milestone	
Progress		Rolled Up Milestone		Deadline	
Milestone		Rolled Up Progress			
Summary		External Tasks			





Task Name	Duration	March			
		February 25	March 4	March 11	March 18
Test S/W & Sys	12 hrs				
8 Units to Install	6.75 days				
90 Install Computer	2 days				
91 Connect & Test Printer/s	4 hrs				
92 Config N/W Connection	1 hr				
93 Test N/W Config	1 hr				
94 Transfer all Needed Dirs & Files	1 day				
95 Verify New S/W with Actual Data	8 hrs				
96 Transfer Outlook Functions & E	6 hrs				
97 Test Outlook with Clients PW	4 hrs				
98 Complete full Testing	6 hrs				
Lot 5 - 8 Computers	12.75 days				
Computer Setup & Install Task	0.75 days				
101 Unload New Computers	4 hrs				
102 Set Monitors w/ Computer	2 hrs				
103 Setup, Config & Test New Cmptrs	5.25 days				
104 Setup Computers	6 hrs				
105 Reseat Cards	10 hrs				
106 Place Custom S/W onto Computers	8 hrs				
107 Config New S/W	6 hrs				
108 Test S/W & Sys	12 hrs				
109 8 Units to Install	6.75 days				
110 Install Computer	2 days				
111 Connect & Test Printer/s	4 hrs				
112 Config N/W Connection	1 hr				
113 Verify New S/W with Actual Data	8 hrs				
114 Transfer all needed Dirs & Files	1 day				
115 Test N/W Config	1 hr				
116 Transfer Outlook Functions & E	6 hrs				

Credentials for Rene Salazar
 requires experience and knowledge to perform this complex task
 and peers trust in his performance and delivered products

Project: Computer Rollout Project3601
Date: Tue 11/27/01

Task		Rolled Up Task		Project Summary	
Split		Rolled Up Split		External Milestone	
Progress		Rolled Up Milestone		Deadline	
Milestone		Rolled Up Progress			
Summary		External Tasks			





Task Name	Duration	March			
		February 25	March 4	March 11	March 18
Test Outlook with Clients PW	4 hrs				
Complete full Testing	6 hrs				
Lot 6 - 8 Computers	12.75 days				
Computer Setup & Install Task	0.75 days				
Unload New Computers	4 hrs				
Set Monitors w/ Computer	2 hrs				
Setup, Config & Test New Cmptrs	5.25 days				
Setup Computers	6 hrs				
Reseat Cards	10 hrs				
Place Custom S/W onto Compt	8 hrs				
Config New S/W	6 hrs				
Test S/W & Sys	12 hrs				
8 Units to Install	6.75 days				
Install Computer	2 days				
Connect & Test Printer/s	4 hrs				
Config N/W Connection	4 hrs				
Verify New S/W with Actual Dat	8 hrs				
Transfer all neede Dirs & Files	1 day				
Test N/W Config	1 hr				
Transfer Outlook Functions & E	6 hrs				
Test Outlook with Clients PW	4 hrs				
Complete full Testing	4 hrs				
Third Stream of Deliveries	12.75 days				
Lot 7 - 8 Computers	12.75 days				
Computer Setup & Install Task	0.75 days				
Unload New Computers	4 hrs				
Set Monitors w/ Computer	2 hrs				
Setup, Config & Test New Cmptrs	5.25 days				
Setup Computers	6 hrs				

Credentials for Rene Salazar
 requires Experience and Knowledge to perform this complex task
 peers trust in his performance and delivered products

Project: Computer Rollout Project3601
Date: Tue 11/27/01


Task		Rolled Up Task		Project Summary	
Split		Rolled Up Split		External Milestone	
Progress		Rolled Up Milestone		Deadline	
Milestone		Rolled Up Progress			
Summary		External Tasks			





Task Name	Duration	March			
		February 25	March 4	March 11	March 18
Reseat Cards	10 hrs				
Place Custom S/W onto Compu	8 hrs				
148 Config New S/W	6 hrs				
149 Test S/W & Sys	12 hrs				
150 8 Units to Install	6.75 days				
151 Install Computer	2 days				
152 Connect & Test Printer/s	4 hrs				
153 Config N/W Connection	1 hr				
154 Verify New S/W with Actual Dat	8 hrs				
155 Transfer all neede Dirs & Files	1 day				
156 Test N/W Config	1 hr				
157 Transfer Outlook Functions & E	6 hrs				
158 Test Outlook with Clients PW	4 hrs				
159 Complete full Testing	6 hrs				
160					
161 DC Ofc Computer Setup & Install Task	37.12 days				
162 Upfront Needs Assessment	23.13 days				
163 Needed S/W defined per Area	9.5 days				
164 Send Email - gather Special S/W Req	3 hrs				
165 Waiting for Emails from all Divisions	4 days				
166 Gather and consolidate Special Software	5 hrs				
167 Verify via Company if their S/W works w/	2 days				
168 Section Prioritizes New Computers w/l area	1 day				
169 Section Cmptr Prioritize w/l area	1 day				
170 OIT Prioritize New Cmptrs/ Section	1 day				
171 Define Where New Computer Placement	1 day				
172 Travel to DC	2 days				
173 Rami travels to DC Ofc	2 days				
174 Begin Computer Rollout	2.5 days				

Credentials for Rene Salazar
 Requires Experience and Knowledge to perform this complex task
 peers trust in the performance and delivered products



Project: Computer Rollout Project3601
Date: Tue 11/27/01

Task		Rolled Up Task		Project Summary	
Split		Rolled Up Split		External Milestone	
Progress		Rolled Up Milestone		Deadline	
Milestone		Rolled Up Progress			
Summary		External Tasks			





Task Name	Duration	March			
		February 25	March 4	March 11	March 18
Lot 1 - 8 Computers	12 days				
Setup, Config & Test New Cmpters	5.25 days				
177 Setup Computers	6 hrs				
178 Reseat Cards	10 hrs				
179 Place Custom S/W onto Computer	8 hrs				
180 Config New S/W	6 hrs				
181 Test S/W & Sys	12 hrs				
8 Units to Install	6.75 days				
183 Install Computer	2 days				
184 Connect & Test Printer/s	4 hrs				
185 Config N/W Connection	1 hr				
186 Test N/W Config	1 hr				
187 Transfer all needed Dirs & Files	1 day				
188 Verify New S/W with Actual Data	8 hrs				
189 Transfer Outlook Functions & Emails	6 hrs				
190 Test Outlook with Clients PW	6 hrs				
191 Complete full Testing	6 hrs				
Lot 2 - 8 Computers	12 days				
Setup, Config & Test New Cmpters	5.25 days				
194 Setup Computers	6 hrs				
195 Reseat Cards	10 hrs				
196 Place Custom S/W onto Computer	8 hrs				
197 Config New S/W	6 hrs				
198 Test S/W & Sys	12 hrs				
8 Units to Install	6.75 days				
200 Install Computer	2 days				
201 Connect & Test Printer/s	4 hrs				
202 Config N/W Connection	1 hr				
203 Transfer all Needed Dirs & Files	1 day				

Credentials for Rene Salazar
 requires Experience and Knowledge to perform this complex task
 and
 peers trust in his performance and delivered products

Project: Computer Rollout Project3601
 Date: Tue 11/27/01

Task		Rolled Up Task		Project Summary	
Split		Rolled Up Split		External Milestone	
Progress		Rolled Up Milestone		Deadline	
Milestone		Rolled Up Progress			
Summary		External Tasks			





Task Name	Duration	March			
		February 25	March 4	March 11	March 18
Test N/W Config	1 hr				
Verify New S/W with Actual Data	8 hrs				
206 Transfer Outlook Functions & Emails	6 hrs				
207 Test Outlook with Clients PW	4 hrs				
208 Complete full Testing	6 hrs				
209 Lot 3 - 8 Computers	12 days				
210 Setup, Config & Test New Cmptrs	5.25 days				
211 Setup Computers	6 hrs				
212 Reseat Cards	10 hrs				
213 Place Custom S/W onto Computer	8 hrs				
214 Config New S/W	6 hrs				
215 Test S/W & Sys	12 hrs				
216 8 Units to Install	6.75 days				
217 Install Computer	2 days				
218 Connect & Test Printer/s	4 hrs				
219 Config N/W Connection	1 day				
220 Transfer all Needed Dirs & Files	1 day				
221 Test N/W Config	1 hr				
222 Verify New S/W with Actual Data	8 hrs				
223 Transfer Outlook Functions & Emails	6 hrs				
224 Test Outlook with Clients PW	4 hrs				
225 Complete full Testing	6 hrs				
226					
227 Final Project	0 days				

Credentials for Rene Salazar
 Requires Experience and Knowledge to perform this complex task
 and
 peers trust in his performance and delivered products

Project: Computer Rollout Project3601
Date: Tue 11/27/01

Task		Rolled Up Task		Project Summary	
Split		Rolled Up Split		External Milestone	
Progress		Rolled Up Milestone		Deadline	
Milestone		Rolled Up Progress			
Summary		External Tasks			






	April					May		
5	April 1	April 8	April 15	April 22	April 29	May 6	May 13	

lerie[25%]

70%],Alex[20%],Ramiro[10%]
ne[50%],Alex[20%],Ramiro[30%]




Credentials for Rene Salazar
Requires Experience and Knowledge to perform this complex task
peers trust in his performance and delivered product

Project: Computer Rollout Project3601
Date: Tue 11/27/01

Task		Rolled Up Task		Project Summary	
Split		Rolled Up Split		External Milestone	
Progress		Rolled Up Milestone		Deadline	
Milestone		Rolled Up Progress			
Summary		External Tasks			






Project: Computer Rollout Project3601
Date: Tue 11/27/01

Task		Rolled Up Task		Project Summary	
Split		Rolled Up Split		External Milestone	
Progress		Rolled Up Milestone		Deadline	
Milestone		Rolled Up Progress			
Summary		External Tasks			







Credentials for Rene Salazar
Requires Experience and Knowledge to perform this complex task
peers trust in his performance and delivered products

Project: Computer Rollout Project3601
 Date: Tue 11/27/01

Task		Rolled Up Task		Project Summary	
Split		Rolled Up Split		External Milestone	
Progress		Rolled Up Milestone		Deadline	
Milestone		Rolled Up Progress			
Summary		External Tasks			








Credentials for Rene Salazar
Requires Experience and Knowledge to perform this complex task
peers trust in his performance and delivered products

Project: Computer Rollout Project3601
Date: Tue 11/27/01

Task		Rolled Up Task		Project Summary	
Split		Rolled Up Split		External Milestone	
Progress		Rolled Up Milestone		Deadline	
Milestone		Rolled Up Progress			
Summary		External Tasks			





Credentials for Rene Salazar
Requires Experience and Knowledge to perform this complex task
peers trust in his performance and delivered products

Project: Computer Rollout Project3601
 Date: Tue 11/27/01

Task		Rolled Up Task		Project Summary	
Split		Rolled Up Split		External Milestone	
Progress		Rolled Up Milestone		Deadline	
Milestone		Rolled Up Progress			
Summary		External Tasks			

