

Project: Computer Rollout Project3601
Date: Tue 11/27/01

Task		Rolled Up Task		Project Summary	
Split		Rolled Up Split		External Milestone	
Progress		Rolled Up Milestone		Deadline	
Milestone		Rolled Up Progress			
Summary		External Tasks			

ID	Task Name	Duration	March			
			February 25	March 4	March 11	March 18
30	Connect & Test Printer/s	4 hrs				
31	Config N/W Connection	1 hr				
32	Test N/W Config	1 hr				
33	Transfer all Needed Dirs & Files	1 day				
34	Verify New S/W with Actual Dat	8 hrs				
35	Transfer Outlook Functions & E	6 hrs				
36	Test Outlook with Clients PW	4 hrs				
37	Complete full Testing	6 hrs				
38	Lot 2 - 8 Computers	12.75 days				
39	Computer Setup & Install Task	0.75 days				
40	Unload New Computers	4 hrs				
41	Set Monitors w/ Computer	2 hrs				
42	Setup, Config & Test New Cmptrs	5.25 days				
43	Setup Computers	6 hrs				
44	Reseat Cards	10 hrs				
45	Place Custom S/W onto Compu	8 hrs				
46	Config New S/W	8 hrs				
47	Test S/W & Sys	12 hrs				
48	8 Units to Install	6.75 days				
49	Install Computer	2 days				
50	Connect & Test Printer/s	4 hrs				
51	Config N/W Connection	1 hr				
52	Test N/W Config	1 hr				
53	Transfer all Needed Dirs & Files	1 day				
54	Verify New S/W with Actual Da	8 hrs				
55	Transfer Outlook Functions & E	6 hrs				
56	Test Outlook with Clients PW	4 hrs				
57	Complete full Testing	6 hrs				
58	Lot 3 - 8 Computers	12.75 days				














Credentials for Rene Salazar
Requires Experience and Knowledge to perform this complex task

Project: Computer Rollout Project3601
Date: Tue 11/27/01

Task		Rolled Up Task		Project Summary	
Split		Rolled Up Split		External Milestone	
Progress		Rolled Up Milestone		Deadline	
Milestone		Rolled Up Progress			
Summary		External Tasks			














ID	Task Name	Duration	March			
			February 25	March 4	March 11	March 18
59	Computer Setup & Install Task	0.75 days				
60	Unload New Computers	4 hrs				
61	Set Monitors w/ Computer	2 hrs				
62	Setup, Config & Test New Cmptrs	5.25 days				
63	Setup Computers	6 hrs				
64	Reseat Cards	10 hrs				
65	Place Custom S/W onto Comput	8 hrs				
66	Config New S/W	6 hrs				
67	Test S/W & Sys	12 hrs				
68	8 Units to Install	6.75 days				
69	Install Computer	2 days				
70	Connect & Test Printer/s	4 hrs				
71	Config N/W Connection	1 hr				
72	Test N/W Config	1 hr				
73	Transfer all Needed Dirs & Files	1 day				
74	Verify New S/W with Actual Dat	8 hrs				
75	Transfer Outlook Functions & E	8 hrs				
76	Test Outlook with Clients PW	4 hrs				
77	Complete full Testing	6 hrs				
78	Second Stream of Deliveries	25.5 days				
79	Lot 4 - 8 Computers	12.75 days				
80	Computer Setup & Install Task	0.75 days				
81	Unload New Computers	4 hrs				
82	Set Monitors w/ Computer	2 hrs				
83	Setup, Config & Test New Cmptrs	5.25 days				
84	Setup Computers	6 hrs				
85	Reseat Cards	10 hrs				
86	Place Custom S/W onto Comput	8 hrs				
87	Config New S/W	6 hrs				

Credentials for Rene Salazar
 Requires Experience and Knowledge to perform this complex task
 peers trust in his performance and delivered products

Project: Computer Rollout Project3601 Date: Tue 11/27/01	Task		Rolled Up Task		Project Summary	
	Split		Rolled Up Split		External Milestone	
	Progress		Rolled Up Milestone		Deadline	
	Milestone		Rolled Up Progress			
	Summary		External Tasks			

ID	Task Name	Duration	March			
			February 25	March 4	March 11	March 18
88	Test S/W & Sys	12 hrs				
89	8 Units to Install	6.75 days				
90	Install Computer	2 days				
91	Connect & Test Printer/s	4 hrs				
92	Config N/W Connection	1 hr				
93	Test N/W Config	1 hr				
94	Transfer all Needed Dirs & Files	1 day				
95	Verify New S/W with Actual Data	8 hrs				
96	Transfer Outlook Functions & E	6 hrs				
97	Test Outlook with Clients PW	4 hrs				
98	Complete full Testing	6 hrs				
99	Lot 5 - 8 Computers	12.75 days				
100	Computer Setup & Install Task	0.75 days				
101	Unload New Computers	4 hrs				
102	Set Monitors w/ Computer	2 hrs				
103	Setup, Config & Test New Cmptrs	5.25 days				
104	Setup Computers	6 hrs				
105	Reseat Cards	10 hrs				
106	Place Custom S/W onto Computers	8 hrs				
107	Config New S/W	6 hrs				
108	Test S/W & Sys	12 hrs				
109	8 Units to Install	6.75 days				
110	Install Computers	2 days				
111	Connect & Test Printer/s	4 hrs				
112	Config N/W Connection	1 hr				
113	Verify New S/W with Actual Data	8 hrs				
114	Transfer all needed Dirs & Files	1 day				
115	Test N/W Config	1 hr				
116	Transfer Outlook Functions & E	6 hrs				

Credentials for Rene Salazar
 requires Experience and Knowledge to perform this complex task

Project: Computer Rollout Project3601 Date: Tue 11/27/01	Task		Rolled Up Task		Project Summary	
	Split		Rolled Up Split		External Milestone	
	Progress		Rolled Up Milestone		Deadline	
	Milestone		Rolled Up Progress			
	Summary		External Tasks			


ID	Task Name	Duration	March			
			February 25	March 4	March 11	March 18
117	Test Outlook with Clients PW	4 hrs				
118	Complete full Testing	6 hrs				
119	Lot 6 - 8 Computers	12.75 days				
120	Computer Setup & Install Task	0.75 days				
121	Unload New Computers	4 hrs				
122	Set Monitors w/ Computer	2 hrs				
123	Setup, Config & Test New Cmptrs	5.25 days				
124	Setup Computers	6 hrs				
125	Reseat Cards	10 hrs				
126	Place Custom S/W onto Compt	8 hrs				
127	Config New S/W	6 hrs				
128	Test S/W & Sys	12 hrs				
129	8 Units to Install	6.75 days				
130	Install Computer	2 days				
131	Connect & Test Printer/s	4 hrs				
132	Config N/W Connection	4 hr				
133	Verify New S/W with Actual Dat	8 hrs				
134	Transfer all neede Dirs & Files	1 day				
135	Test N/W Config	1 hr				
136	Transfer Outlook Functions & E	6 hrs				
137	Test Outlook with Clients PW	4 hrs				
138	Complete full Testing	6 hrs				
139	Third Stream of Deliveries	12.75 days				
140	Lot 7 - 8 Computers	2.75 days				
141	Computer Setup & Install Task	0.75 days				
142	Unload New Computers	4 hrs				
143	Set Monitors w/ Computer	2 hrs				
144	Setup, Config & Test New Cmptrs	5.25 days				
145	Setup Computers	6 hrs				

Credentials for Rene Salazar
 Requires Experience and Knowledge to perform this complex task
 peers trust in his performance and delivered products

Project: Computer Rollout Project3601 Date: Tue 11/27/01	Task		Rolled Up Task		Project Summary	
	Split		Rolled Up Split		External Milestone	
	Progress		Rolled Up Milestone		Deadline	
	Milestone		Rolled Up Progress			
	Summary		External Tasks			

ID	Task Name	Duration	March			
			February 25	March 4	March 11	March 18
146	Reseat Cards	10 hrs				
147	Place Custom S/W onto Compu	8 hrs				
148	Config New S/W	6 hrs				
149	Test S/W & Sys	12 hrs				
150	8 Units to Install	6.75 days				
151	Install Computer	2 days				
152	Connect & Test Printer/s	4 hrs				
153	Config N/W Connection	1 hr				
154	Verify New S/W with Actual Dat	8 hrs				
155	Transfer all neede Dirs & Files	1 day				
156	Test N/W Config	1 hr				
157	Transfer Outlook Functions & E	6 hrs				
158	Test Outlook with Clients PW	4 hrs				
159	Complete full Testing	6 hrs				
160						
161	DC Ofc Computer Setup & Install Task	37.13 days				
162	Upfront Needs Assessment	25.13 days				
163	Needed S/W defined per Area	8.5 days				
164	Send Email - gather Special S/W Requ	3 hrs				
165	Waiting for Emails from all Divisions	4 days				
166	Gather and consolidate Special Software	5 hrs				
167	Verify via Company if the S/W works w/	2 days				
168	Section Prioritizes New Computers w/ are:	1 day				
169	Section Cmptr Prioritize w/ I area	1 day				
170	OIT Prioritize New Computers/ Section	1 day				
171	Define Where New Computer Placement	1 day				
172	Travel to DC	2 days				
173	Ramiro Travels to DC Ofc	2 days				
174	Begin Computer Rollout	85.75 days				

Credentials for Rene Salazar
 Requires Experience and Knowledge to perform this complex task
 peers trust in his performance and delivered products



Project: Computer Rollout Project3601 Date: Tue 11/27/01	Task		Rolled Up Task		Project Summary	
	Split		Rolled Up Split		External Milestone	
	Progress		Rolled Up Milestone		Deadline	
	Milestone		Rolled Up Progress			
	Summary		External Tasks			

ID	Task Name	Duration	March			
			February 25	March 4	March 11	March 18
175	Lot 1 - 8 Computers	12 days				
176	Setup, Config & Test New Cmtrs	5.25 days				
177	Setup Computers	6 hrs				
178	Reseat Cards	10 hrs				
179	Place Custom S/W onto Computer	8 hrs				
180	Config New S/W	6 hrs				
181	Test S/W & Sys	12 hrs				
182	8 Units to Install	6.75 days				
183	Install Computer	2 days				
184	Connect & Test Printer/s	4 hrs				
185	Config N/W Connection	1 hr				
186	Test N/W Config	1 hr				
187	Transfer all needed Dirs & Files	1 day				
188	Verify New S/W with Actual Data	8 hrs				
189	Transfer Outlook Functions & Emails	6 hrs				
190	Test Outlook with Clients PW	4 hrs				
191	Complete full Testing	6 hrs				
192	Lot 2 - 8 Computers	12 days				
193	Setup, Config & Test New Cmtrs	5.25 days				
194	Setup Computers	6 hrs				
195	Reseat Cards	10 hrs				
196	Place Custom S/W onto Computer	8 hrs				
197	Config New S/W	6 hrs				
198	Test S/W & Sys	12 hrs				
199	8 Units to Install	6.75 days				
200	Install Computer	2 days				
201	Connect & Test Printer/s	4 hrs				
202	Config N/W Connection	1 hr				
203	Transfer all Needed Dirs & Files	1 day				














Credentials for Rene Salazar
 requires Experience and Knowledge to perform this complex task
 peers trust in his performance and delivered products


Project: Computer Rollout Project3601
Date: Tue 11/27/01

Task		Rolled Up Task		Project Summary	
Split		Rolled Up Split		External Milestone	
Progress		Rolled Up Milestone		Deadline	
Milestone		Rolled Up Progress			
Summary		External Tasks			


ID	Task Name	Duration	March			
			February 25	March 4	March 11	March 18
204	Test N/W Config	1 hr				
205	Verify New S/W with Actual Data	8 hrs				
206	Transfer Outlook Functions & Emails	6 hrs				
207	Test Outlook with Clients PW	4 hrs				
208	Complete full Testing	6 hrs				
209	Lot 3 - 8 Computers	12 days				
210	Setup, Config & Test New Cmpters	5.25 days				
211	Setup Computers	6 hrs				
212	Reseat Cards	10 hrs				
213	Place Custom S/W onto Computer	8 hrs				
214	Config New S/W	6 hrs				
215	Test S/W & Sys	12 hrs				
216	8 Units to Install	6.75 days				
217	Install Computer	2 days				
218	Connect & Test Printer/s	4 hrs				
219	Config N/W Connection	4 hr				
220	Transfer all Needed Dirs & Files	1 day				
221	Test N/W Config	1 hr				
222	Verify New S/W with Actual Data	8 hrs				
223	Transfer Outlook Functions & Email	6 hrs				
224	Test Outlook with Clients PW	4 hrs				
225	Complete full Testing	6 hrs				
226						
227	Final Project	0 days				

Credentials for Rene Salazar
 Requires Experience and Knowledge to perform this complex task
 and peers trust in his performance and delivered products


Project: Computer Rollout Project3601 Date: Tue 11/27/01	Task		Rolled Up Task		Project Summary	
	Split		Rolled Up Split		External Milestone	
	Progress		Rolled Up Milestone		Deadline	
	Milestone		Rolled Up Progress			
	Summary		External Tasks			




Requires Experience and Knowledge to perform this complex task and peers trust in his performance and delivered products




Project: Computer Rollout Project3601 Date: Tue 11/27/01	Task		Rolled Up Task		Project Summary	
	Split		Rolled Up Split		External Milestone	
	Progress		Rolled Up Milestone		Deadline	
	Milestone		Rolled Up Progress			
	Summary		External Tasks			




Project: Computer Rollout Project3601 Date: Tue 11/27/01	Task		Rolled Up Task		Project Summary	
	Split		Rolled Up Split		External Milestone	
	Progress		Rolled Up Milestone		Deadline	
	Milestone		Rolled Up Progress			
	Summary		External Tasks			




Project: Computer Rollout Project3601 Date: Tue 11/27/01	Task		Rolled Up Task		Project Summary	
	Split		Rolled Up Split		External Milestone	
	Progress		Rolled Up Milestone		Deadline	
	Milestone		Rolled Up Progress			
	Summary		External Tasks			





Project: Computer Rollout Project3601
Date: Tue 11/27/01

Task		Rolled Up Task		Project Summary	
Split		Rolled Up Split		External Milestone	
Progress		Rolled Up Milestone		Deadline	
Milestone		Rolled Up Progress			
Summary		External Tasks			



Project: Computer Rollout Project3601
 Date: Tue 11/27/01

Task		Rolled Up Task		Project Summary	
Split		Rolled Up Split		External Milestone	
Progress		Rolled Up Milestone		Deadline	
Milestone		Rolled Up Progress			
Summary		External Tasks			